COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 12/17/2009

ESTIMATE SUMMARY 14:29:56
CONTID: C17051 ESTIMATE NO: 0003 PROG SPEC YR:2005
PCN: 17051-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 29.0 DAYS TIME ALLOW: 30 WORK DAYS
I-70 DEBEQUE BRIDGES PREVENTAT PERCENT TIME:  96.67 ORIG TIME ALLOW: 30 WORK DAYS
PROJECT NO: BR0701-196
I-70 DEBEQUE BRIDGES PREVENTAT
NAME OF ROAD: 070A
PROJECT COUNTIES: MESA
CONTRACTOR:
AMERICAN CIVIL CONSTRUCTORS INC AND SUBSIDIARY PAY PERIOD ENDING 12/16/2009 DATE TIME STARTED 07/29/2009
4901 S. Windermere Street DATE LET 05/28/2009 DATE WORK BEGAN 07/29/2009
DATE AWARDED 06/02/2009 DATE TIME STOPPED 09/16/2009
DATE CONTRACT EXECUTED 06/23/2009 DATE ACCEPTED 09/16/2009
Littleton CO 80120 303-795-2582 DATE NOTICE TO PROCEED 07/29/2009
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 395,967.48 PARTICIPATING $ 15,700.00 $ 0.00
AWARD PROJECT AMT: $ 367,270.00 NON-PARTICIPATING 354,757.48 14,709.68
PERCENT COMPLETE : 93.56% TOTAL EARNINGS 370,457.48 14,709.68
FUNDS AVAILABLE: $ 25,510.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 370,457.48 14,709.68
TOTAL CLAIMS: $ 0.00 RETAINAGE -5,509.05 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 364,948.43 14,709.68
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 364,948.43 14,709.68
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 14,709.68

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID: C17051 COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 17051-BID ESTIMATE RUN 12/17/2009
PROJECT: BR0701-196 ESTIMATE NO: 0003 14:29:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00026 REMOVAL OF SLOPE AND DITCH PAVING 279.000 279.000
SY 0.000 0.00
20.00000 279.000 5,580.00
0010 202-00201 REMOVAL OF CURB 29.000 29.000
LF 0.000 0.00
95.00000 29.000 2,755.00
0015 202-00220 REMOVAL OF ASPHALT MAT 137.000 137.000
SY 0.000 0.00
80.00000 137.000 10,960.00
0020 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 2,510.000 1,822.000
sy 688.000 5,848.00
8.50000 2,510.000 21,335.00
0025 202-01000 *REMOVAL OF FENCE 75.000 75.000
LF 0.000 0.00
20.00000 75.000 1,500.00
0030 202-05030 SAWING ASPHALT MATERIAL (10 INCH) 688.000 688.000
LF 0.000 0.00
3.50000 688.000 2,408.00
0035 203-01597 POTHOLING 0.000 0.000
HOUR 0.000 0.00
175.00000 0.000 0.00
0040 206-00000 STRUCTURE EXCAVATION 112.000 112.000
(4 0.000 0.00
110.00000 112.000 12,320.00
0045 206-00060 STRUCTURE BACKFILL (SPECIAL) (FLOW-FILL) 43.300 43.300
cY 0.000 0.00
360.00000 43.300 15,588.00
0050 208-00002 EROSION LOG (12 INCH) 70.000 70.000
LF 0.000 0.00
8.00000 70.000 560.00
0055 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00

200.00000 1.000 200.00



CONTID: C17051 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 17051-BID ESTIMATE RUN 12/17/2009
PROJECT: BR0701-196 ESTIMATE NO: 0003 14:29:56

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 210-04030 MODIFY GUARDRAIL 13.000 13.000
LF 0.000 0.00
25.00000 13.000 325.00
0065 304-09000 AGGREGATE BASE COURSE (SPECIAL) 34.000 34.000
cYy 0.000 0.00
290.00000 34.000 9,860.00
0070 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 43.340 43.340
TON 0.000 0.00
170.00000 43.340 7,367.80
0075 420-00133 GEOTEXTILE (SEPARATOR) (CLASS 2) 255.000 255.000
SY 0.000 0.00
5.00000 255.000 1,275.00
0080 506-00209 RIPRAP (9 INCH) 181.000 181.000
cy 0.000 0.00
120.00000 181.000 21,720.00
0085 513-00600 BRIDGE DRAIN 4.000 4.000
EACH 0.000 0.00
1,000.00000 4.000 4,000.00
0090 519-01200 EPOXY MORTAR (PATCHING) 18.000 18.000
CF 0.000 0.00
300.00000 18.000 5,400.00
0095 519-03000 *THIN BONDED EPOXY OVERLAY 1,298.000 1,298.000
SY 0.000 0.00
49.00000 1,298.000 63,602.00
0100 603-10060 6 INCH CORRUGATED STEEL PIPE 522.000 522.000
LF 0.000 0.00
29.00000 522.000 15,138.00
0105 603-10080 8 INCH CORRUGATED STEEL PIPE 0.000 0.000
LF 0.000 0.00
90.00000 0.000 0.00
0110 605-00060 6 INCH PERFORATED PIPE UNDERDRAIN 289.000 289.000
LF 0.000 0.00
53.00000 289.000 15,317.00
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PCN: 17051-BID ESTIMATE RUN 12/17/2009
PROJECT: BR0701-196 ESTIMATE NO: 0003 14:29:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 607-53005 *FENCE CHAIN LINK (SPECIAL) 202.000 202.000
LF 0.000 0.00
118.00000 202.000 23,836.00
0120 609-60011 CURB TYPE 6 (SECTION M) 26.000 26.000
LF 0.000 0.00
10.00000 26.000 260.00
0125 615-00030 EMBANKMENT PROTECTOR TYPE 3 0.000 0.000
EACH 0.000 0.00
4,000.00000 0.000 0.00
0130 626-00000 *MOBILIZATION 1.000 1.000
L S 0.000 0.00
36,000.00000 1.000 36,000.00
0135 627-00001 *PAVEMENT MARKING PAINT 12.000 0.000
GAL 12.000 408.00
34.00000 12.000 408.00
0140 630-00000 *FLAGGING 741.000 741.000
HOUR 0.000 0.00
29.00000 741.000 21,489.00
0145 630-00007 *TRAFFIC CONTROL INSPECTION 15.000 15.000
DAY 0.000 0.00
85.00000 15.000 1,275.00
0150 630-00012 *TRAFFIC CONTROL MANAGEMENT 30.000 30.000
DAY 0.000 0.00
665.00000 30.000 19,950.00
0155 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 22.000 5.000
EACH 0.000 0.00
30.00000 5.000 150.00
0160 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 47.000 47.000
EACH 0.000 0.00
35.00000 47.000 1,645.00
0165 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 26.000 26.000
EACH 0.000 0.00
40.00000 26.000 1,040.00
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PCN: 17051-BID ESTIMATE RUN 12/17/2009
PROJECT: BR0O701-196 ESTIMATE NO: 0003 14:29:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 630-80355 *PORTABLE MESSAGE SIGN PANEL 4.000 4.000
EACH 0.000 0.00
2,300.00000 4.000 9,200.00
0175 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 2.000
TYPE)
EACH 0.000 0.00
600.00000 2.000 1,200.00
0180 630-80360 *DRUM CHANNELIZING DEVICE 0.000 0.000
EACH 0.000 0.00
15.00000 0.000 0.00
0185 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 4.000 4.000
EACH 0.000 0.00
25.00000 4.000 100.00
0190 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 0.000 0.000
EACH 0.000 0.00
30.00000 0.000 0.00
0195 630-80390 *CHANNELIZING DEVICE (SPECIAL) 152.000 152.000
EACH 0.000 0.00
20.00000 152.000 3,040.00
0200 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 2.000 2.000
(TEMPORARY)
EACH 0.000 0.00
4,750.00000 2.000 9,500.00
0205 700-70010 F/A MINOR CONTRACT REVISIONS 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0210 700-70011 F/A PARTNERING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0215 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0220 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 17051-BID ESTIMATE RUN 12/17/2009
PROJECT: BR0O701-196 ESTIMATE NO: 0003 14:29:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0230 700-70040 F/A RAILROAD 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0250 900-00006  ADDED ITEM (DOLLAR)/ EXCAVATION OF CATCH BASIN 1.000 0.000
DOL 1.000 120.00
120.00000 1.000 120.00
0255 900-00006 ADDED ITEM (DOLLAR)/ RAISE GUARDRAIL 1.000 0.000
DOL 1.000 560.00
560.00000 1.000 560.00
0260 900-00024 ADDED ITEM (TON)/ HMA (GR SX) (75) (PG 64-22) 94.560 0.000
TON 94.560 6,193.68
65.50000 94.560 6,193.68
0265 626-00100 MOBILIZATION (WITHOUT AUTOPAY) ADDITIONAL MOB 1.000 0.000
LS 1.000 1,580.00
1,580.00000 1.000 1,580.00
CAT 0200 CURRENT AMT $ 380,267.48 $ 14,709.68$ 354,757.48

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0235 620-00001 FIELD OFFICE (CLASS 1) 1.000 1.000
EACH 0.000 0.00
6,000.00000 1.000 6,000.00
0240 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
9,000.00000 1.000 9,000.00
0245 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
700.00000 1.000 700.00
CAT 0400 CURRENT AMT $ 15,700.00 $ 0.00$ 15,700.00

PROJECT TOTAL CURRENT AMT $ 395,967.48 $  14,709.68 $ 370,457.48



